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RE Y T O T H E A T I E ~ O F :  

Mr. Jack R. Craig 
United States Department of Energy 
Fernald Environmental Management Project 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

Re: Removal Action # 3 :  
South Groundwater 
Contamination Plume, 
Part 1 - Alternate 
Water Supply 

Dear Mr. Craig: 

On June 8, 1992, the United States Environmental Protection 
Agency ( U . S .  EPA) received the supplemental information for 
schedule extension provided by the United States Department of 
Energy (U.S. DOE). In response to this information, U . S .  EPA 
hereby grants an extension of the schedule for Part 1 of the 
South Groundwater Contamination Plume Removal until December 7, 
1992. This extension is contingent upon U.S. DOE'S commitment to 
comply with several conditions. 

First, U . S .  DOE must complete construction of Part 1 on the CSX 
property by June 30, 1992, and substantially complete 
construction of Part 1 south of the "unknown" properties by July 
14, 1992. All construction remaining after July 14, 1992, must 
be accelerated by adding an additional construction crew and 
working ten hour days, five days a week, as proposed by U . S .  DOE. 
Construction must be completed on or before December 7, 1992. 

Second, U.S. DOE must review glJ condemnation packages within 
ninety (90) days of issuance by the United States Army Corps of 
Engineers. 
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If you have questions regarding this letter, please do not 
hesitate to contact me at FTS/(312) 886-0992, or Mary Butler at 
FTS/ (312) 353-8514. 

Sincerely, 

Z a a r i c  
Remedial Project Manager 

cc: Graham Mitchell, OEPA-SWDO 
Pat Whitfield, U . S .  DOE-HDQ 
R . E .  Tiller, U.S. DOE-FEMP 
Dennis Carr, WMCO 
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